

GOVERNMENT OF ANDHRA PRADESH  
ABSTRACT

R&B Circle, vizianagaram - Division, Parvathipuram - NABARD- RIDF-XI scheme - Improvements to Itika to Turakanaiduvalasa road from km3/6 to 7/700 in Vizianagaram District - Re-Revised Administrative Sanction - Accorded - Orders - Issued.

-----  
TRANSPORT, ROADS AND BUILDINGS (R.I) DEPARTMENT

G.O.Ms.No. 155

Dt. 17-07-2009.

1. G.O.Ms.No.251, TR&B Dept,Dt.28-08-2008.
2. From the Chief Engineer (R&B) NABARD, Lr.No. Itika - Vzm/DCE(N)/DEE-1/AEE1/RIDF-XI/2007, Dt.19.3.2009.

&&&

ORDER:

In the G.O.first read above, Government have accorded revised administrative sanction for the subject work under NABARD RIDF-XI for an amount of Rs.142.00 lakhs.

2. In the letter second read above, the Chief Engineer (R&B) NABARD has requested for Re-revised administrative sanction for an amount of Rs.145.12 lakhs and stated that the increase in the estimate is mainly due to Price adjustment, tender percentage and VAT.

3. Government after careful examination of the matter, here by accord Re-revised administrative sanction for Rs.145.12 lakhs ( rupees one crore fourty five lakhs and twelve thousand only) as against the revised administrative sanction of Rs.142.00 lakhs for the work "Improvements to Itika to Turakanaiduvalasa road from km3/6 to 7/700 in Vizianagaram District" under NABARD, RIDF-XI.

4. The Chief Engineer (R&B) NABARD shall take necessary action in the matter accordingly.

5. This order issues with the concurrence of Finance Department vide their U.O.No.17134/331/RIDF/WAI/09 Dt.29.06.2009.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.T. CHATTERJEE  
PRINCIPAL SECRETARY TO GOVERNMENT

To  
The Chief Engineer (R&B) NABARD, Hyderabad  
Copy To:  
The General Manager,NABARD,Regl.Office,1-1-61 RTC X Roads, Hyd.  
The Accountant General, A.P., Hyderabad.  
The PS to M(R&B)  
The Finance (W.A.I) Dept  
The PS to Prl.Secy to Govt, TR&B Dept.  
SF/SC, C.No.3280/RI-I/2009.

//FORWARDED::BY ORDER//

SECTION OFFICER